
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:53 PM
Run date

Time

Reviewer: Mathur, Lalit 20-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 065 Date: 09-Apr-2010 Friday

Approved Date:

Shift Hours: 06:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 213

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly cloudy, no rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor placed L4W onto the westbound truss, installed 4 shear plates, and moved the box to within
4 meters of its final position.

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Quantity
Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: AMERICAN BRIDGE/FLUOR, A JV

506,440.00 kg

Diary: Dispute

General Comments

When I arrived at Pier W2, I found the Left Coast Lifter in place to erect L4W.
07:30 Workers began attaching the lifting frame to the crane, and attaching the lifting frame to OBG 4W.
08:00 Left Coast Lifter began raising the box.
09:30 Box set onto westbound truss at Panel Point 26.
10:45 Ironworkers bolted the two shear plates previously attached to the OBG to the OBG cradle. I
checked the bolts for tightness.
12:45 Jack Pressures:

SW: 2300
SE : 1800
NW: 2100
NE: 2400

Note: SE shear plate welded, not bolted, to the cradle because there is no clearance under the crossbeam
for bolts.
13:30 I inspected the bolts attaching the SW shear plate to the cradle.
14:30 Begin pushing L4W westerly from its initial point of PP26
15:30 Box at PP33
17:30 Contractor stops work for the day. The box is at the point at which the crossbeams begin to meet.
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